

DPH Renovations at SLI

[illegible]

Location	Routine or major	Status or next step	Scope of Work	Estimate of Cost
BT lab (413, 413A, 414A) (454, 454A, 454B, 455, 455A)	Routine	Awaiting definition of process for office renovation since June 2003	Convert offices and conference room (413A) to smaller conference room, benchspace for a molecular surveillance lab and template lab. This work involves the construction and reconfiguration of internal walls, but no change to hallway access. Reconfigure office space. This work involves the removal of internal walls, but no change to hallway access.	No cost estimates available
2 nd Floor purchasing			Reconfigure approximately 1500 sf of office space. Work on this project has been halted. It involves the construction and reconfiguration of internal walls, as well as changes to hallway access.	On hold
Specimen receiving area and front desk	Need assessment and scope definition	Need assessment and scope definition	Improvements in specimen receiving area to increase security and safety	No cost estimates available
Modular specimen triage unit (conceptual design by federal agencies)	Major	Need assessment and scope definition	Construction of a 60 ft x 46 ft fixed modular facility for the processing of non-routine specimens. The unit may be of multi-chambered glove box design capable of maintaining isolation and separation of specimen contents from laboratory personnel and the surrounding environment. It will serve to receive, isolate and characterize unknown samples for chemical, biological and radiological hazards.	No cost estimates available